

Project Planning Phase

Initial Project Planning Template

Date	06 July 2026
Project Title	Rising Waters
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

sprint	Functional requirements	User story number	User story	Story points	priority	Team members	Sprint start date	Sprint end date
Sprint-1	Data collection	USN-1	As a developer, I will collect historical flood and rainfall datasets.	3	High	Self	15-Mar-2026	17-Mar-2026
Sprint-2	Data preprocessing	USN-2	As a developer, I will clean, preprocess, and prepare the dataset for training.	3	High	Self	18-Mar-2026	20-Mar-2026
Sprint-3	Model development	USN-3	As a developer, I will train and evaluate the flood prediction machine learning model.	5	High	Self	21-Mar-2026	25-Mar-2026
Sprint-4	Flask application	USN-4	As a developer, I will build a Flask web application for flood prediction.	3	Medium	Self	26-Mar-2026	28-Mar-2026
Sprint-5	Testing and deployment	USN-5	As a developer, I will test, debug, and deploy the application on Render/GitHub.	2	High	Self	29-Mar-2026	31-Mar-2026